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Attachment A: Text of December 5, 1997 LLC Letter to Perot
Page 3 of 3

Western Region Telephone Number Portability, LLC
Southeast Number Portability Administration Company, LLC

cc.  Chairs/Presidents of the three Regional LLCs
David Lee, Esq. (Hughes & Luce)

JAN 23 '98 15:43
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Attachment B: Text of December 15, 1997 LLC Letter to Perot
Page 1 of 2

December 15, 1997
Via Facsimile, Email, and Overnight Delivery

John Bavis

Perot Systems Corporation

1801 Robert Fulton Drive, Suite 200
Reston, VA 20191

Dear John;

We are writing to you on a joint, three-region basis to provide our initial
response to the revised turn-up testing schedule proposed by Perot Systems at
the meeting/conference call held on Wednesday, December 10, 1997. Each
region's LLC has been discussing your proposal, and will continue to do so. We
do not intend to renegotiate and change the Master Contract again to reflect any
modifications to the obligations, software delivery dates, or testing dates
contained in the current version of the Master Contract. Instead, we want to
work with Perot to understand more fully when Perot will be able to deliver
software loads, engage in the remaining turn-up testing with Service Providers,
and meet its other obligations under the Master Contract.

We note that Section 8.4.1 of the Master Contract requires Perot to notify
each LLC in writing when each testing Deliverable is completed, and then
requires each LLC to notify Perot in writing of any perceived defect and/or
nonconformance with the Specifications within five business days. Perot's
proposed revised turn-up testing schedule does not constitute a notification
under Section 8.4.1, in part because your proposal on its face makes it clear that
Perot is not delivering Deliverables pursuant to the schedule in the Master
Contract. Out of an abundance of caution, however, we hereby inform Perot that
Perot's proposed revised turn-up testing schedule does not conform with the
Specifications and delivery schedules in the Master Contract. We will respond
more fully to your proposal when each LLC has completed its review and
consideration of that proposal.

We also note that Section 19.2 of the Master Contract for each region
provides each LLC with the right to terminate the agreement if certain conditions
are not met by Perot. The first right of termination ripened on November S,
1697. While we have not yet exercised that termination right, we want to make it
clear that we have not waived that termination right. The second termination
right ripens today. While we are not exercising that termination right at this time,
we also want to make it clear that we are not waiving that termination right.

Sincerely yours,

JAN 23 '98 15:44 PAGE ©13
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Attachment B: Text of December 15, 1997 LLC Letter to Perot
Page 2 of 2 '

(signed)
Stephen P. Bowen

On Behalf of the Chairs/Presidents of:

West Coast Portability Services, LLC

Waestern Region Telephone Number Portability, LLC
Southeast Number Portability Administration Company, LLC

cc:  Chairs/Presidents of the three Regional LLCs
David Lee, Esq. (Hughes & Lucse)
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Attachment C: December 16, 1997 LLC Status Report to NANC

STATUS OF THE PEROT SYSTEMS NPAC/SMS

This information is provided by West Coast Portability Services, LLC, Western
Region Telephone Number Portability, LLC and Southeast Number Portability
Administration Company, LLC.

On December 10, 1997, a conference call was held between Perot Systems and
the members of the West Coast, Westem, and Southeast LLCs. The purpose of
the call was for Perot Systems to provide to the LLCs the status of the
NPAC/SMS. Perot Systems advised the LLCs that the negotiated delivery date
of December 15, 1997, cannot be met. This slip in delivery date is dus to Perot
Systems' failure to provide a stable software and hardware platform.

Commercial porting cannot commence without a fully operational NPAC/SMS.
Thus, |ate delivery of the NPAC/SMS may impact the LNP MSA schedule. The
service providers are currently evaluating the effects of the delay. A report will
be provided to the NANC and the FCC upon completion of that evaluation.
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Attachmgnt D: Text of December 19, 1997 Perot Letter to LLCs
Page 1 of 2

December 19, 1997

Via Facsimile, Email, and Overnight Delivery

Steve Bowen, Esq.

Blumenfeld & Cohen

4 Embarcadero Center Suite 1170
San Francisco, CA 94111

Dear Steve,

| am writing to you as the point of contact for the most recent joint LLC
correspondence. As you are aware, problems with the most recent release of
the software (Release 71) have impacted the schedule | outlined during the joint
LLC conference call last week. We are diligently pursuing several corrective
measures to bring this project back on track in the most expeditious and
successful manner. The alternatives that we are currently considering are as
follows:

* terminate the Nortel subcontract and have the development and testing
activities assumed by Perot Systems

* lease or purchase Lockheed Martin's NPAC software

* continue with Nortel and have Perot Systems assume all development
and testing management activities

We are under the assumption that delivery of a fully operational NPAC in
the most timely manner is the number one objective of the LLCs.

Based on this assumption, the third alternative would allow the
implementation of the NPAC more quickly than the other alternatives.

I would like to discuss all of these alternatives during the joint LLC
conference call scheduled for December 23,1997.

Based on the request of the Service Providers we will not be addressing
the problem reports in a Load A/B structure. We are currently developing a
project plan that will contain releases on a more frequent basis than the current
monthly release plan. This plan will contain the assumptions, risks and
contingencies in sufficient detail to demonstrate that the project commitments
can be attained. A draft of this plan will be available to the LLCs prior to the
conference call. The final project plan and metrics will be delivered to the LLCs
on December 30, 1997.

'gR :
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Attachment D: Text of December 19, 1997 Perot Letter to LLCs
Page 2 of 2 '

Perot Systems remains committed to our obligation with each of the LLCs
to deliver a functional NPAC.

Sincerely,

(signed)
John Bavis

-

cc. Pamela Connell
Richard Scheer
Karen Mulberry™
David Lee, Esq.
Rob Morgan, Esq.

'8 Note: Karen Mulberry was Acting Chair of the Western Region LLC at the time of this
letter.

JAN 23 '98B 15:48 PAGE.017
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Attachment E:
Number Portability Administration Center (NPAC) System and Center Readiness
Limited Liability Company (LLC) neports As of Janualjy 20. 1998

Milestones .., Mid-Adagitic™ ~Southeast © |+ Southwest
‘ . Start | Finish
1. NPAC Data Center Complete Complete
Operational
2. Interoperability Testing 5-15.97 8-3-.97 5-26-97 | 84-97 9-13-97 10-12-97 5-15-97 8397
3. Tum-up Testing 5.30.97 9.18-97 7-28-97  9-10-97 $-22-97 10-12-97 9-29-97 11.19-97
4. SP to SP NPAC Testin 9-29.97 10-16-97 9-11-87 1 9-26-97 10-13-97 8D 11-20-97 12-5-97
5. NPAC Ready for 10-25-97 | 10-25-97 10-5-97 10-5-97 TBD TBD 1-19-98 1-19-98
Intercompany Testing
6. Intercompany Testing 1027-97 | 11-29.97 10-6-97 10-28.97 TBD TBD 1-20-98 3-20-98
7. Begin Commercial 11-30-57 | 11-30-97 | 10-30-97 | 10-30-87 TBD TBD 3-31.98 3.31-98
Porting
8. Additional SP Added TBD TBD TBD TBD TBD TBD TBD TBD
9. Jeopardy Issues None None See **Note None
~Western 7| © " West Coast . Canada -
Start | Finish |  Stan:" | Finish Start ‘| Finish
1. NPAC Data Center Complete Complete Ready for Betal
Operational Testing***
2. Interoperability Testing 11-23-96 5-21.97 9-13-97 10-12-97 9-13-97 10-12- N/A N/A
97
3. Tum-up Testing 5-19-97 7-25-97 9-22-97 10-12-97 9-22.97 10-12- | 11/17/97*+ TBD
97 .
4. SP to SP NPAC Testin 7-25-97 8-7-97 | 10-13.97 TBD 10-13-97 TBD TBD | TBD °
5. NPAC Ready for 8-10-97 | 8-10-97 TBD | TBD TBD TBD TBD . TBD
Intercompany Testing ;
6. Intercompany Testing 8-11-97 9-26-97 TBD TBD TBD TBD TBD | TBD
7. Begin Commercial 11-24-97¢ | 112497 TBD . TBD TBD TBD TBD | TBD
Porting B
8. Additional SP Added 8D TBD TBD TBD TBD TBD TBD i TBD
9. Jeopardy Issues None See **Note See **Note None

*  Ameritech Conmunercial Porting on hold pending cost recovery order.
** To date, the NPAC is not ready for Intercompany testing due to the failure of Perot Systems and its subcontractor Nortel to provide
a stable software and hardware platform. Perot's latest project recovery proposal would extend SP to SP NPAC Testing thraugh six
additional software loads through 7/6/98. Perot’s plan, if accepted by the West Coast, Western and Southeast region LLCs, will result in
a significant impact to the FCC implementation schedule in these regions. The LLCs are currently evaluating the extent of the impact.
*+* Betal Testing: Pre-Production Software Testing
Milestone Definitions

NPAC Data Center Operational - NPAC vendor data centers available to begin testing with Service Providers (SPs); all hardware,

software, circuits, and personnel subsystems in place.

Interoperability Testing - Tests conducted by the Service Order Administration (SOA) developers and the Local Service Managenent

System (LSMS) developers in conjunction with the NPAC to test and verify SOA and LSMS interfaces with the NPAC.

Turn-up Testing - Tests conducted by an individual SP in conjunction with the NPAC to comprehensively test SP SOA and LSMS

functionality with the NPAC.

SP to SP NPAC Testing - Tests conducted by pairs of SPs in conjunction with the NPAC to comprehensively test and verify each SPs

SOA and LSMS interface and interaction with the NPAC (does not include tests of network elements).

NPAC Ready for Intercompany Testing - Vendor ready to begin intercompany tests.

Intercompany Testing - Tests between SPs including tests of network elements. The tests include the same activities perforined during

the field trial conducted in the Midwest region from 8-11-97 through 9-26-97.

Begin Commercial Porting - NPAC and SPs ready to begin live porting.

Additional SP Added - Another SP not involved in initial testing begins live porting.

Jeopardy Issues - Any situation that will preclude completion of a milestone by the finish date.

JAN 23 '98 15:47 PAGE . 018



EXHIBIT B

Schematic Representation of LNP Architecture Model Adopted by Commission
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EXHIBIT C

BELLSOUTH LNP IMPLEMENTATION MILESTONES

February 16, 1998
March 1, 1998
March 9, 1998
May 11, 1998

May 18, 1998
August 3, 1998
August 10, 1998
August 17, 1998
August 26, 1998
September 1, 1998
September 30, 1998
October 1, 1998
November 4, 1998
November 15, 1998
December 31, 1998
January 1, 1999
January 30, 1999
January 31, 1999
March 1, 1999
March 2, 1999

March 31, 1999

Build Interoperability Test System

Start Interop. Testing with DSET via dial-up facility
Complete system requirements for LSMS and AIN SMS
NPAC SMS Delivery

Start Turn-Up Testing

Preliminary Certification

Production System Test Prep

Production System Regression Testing & Final Certification
Database Clean-up in Preparation for Industry Testing
BellSouth NPAC SMS Certification, Inter-Carrier Testing Begins
Inter-Carrier Testing Completed

Begin Phase I Implementation

Complete Phase [ Implementation

Begin Phase II Implementation

Complete Phase II Implementation

Begin Phase III Implementation

Complete Phase III Implementation

Begin Phase IV Implementation

Complete Phase IV Implementation

Begin Phase V Implementation

Complete Phase V Implementation



EXHIBIT C

BELLSOUTH LNP IMPLEMENTATION MILESTONES

February 16,1998  Build Interoperability Test System

March 1, 1998 Start Interop. Testing with DSET via dial-up facility
March 9, 1998 Complete system requirements for LSMS and AIN SMS
May 11, 1998 NPAC SMS Delivery

May 18, 1998 Start Turn-Up Testing

August 3, 1998 Preliminary Certification

August 10, 1998 Production System Test Prep

August 17, 1998 Production System Regression Testing & Final Certification
August 26, 1998 Database Clean-up in Preparation for Industry Testing
September 1, 1998  BellSouth NPAC SMS Certification, Inter-Carrier Testing Begins
September 30, 1998 Inter-Carrier Testing Completed

October 1, 1998 Begin Phase | Implementation

November 4, 1998  Complete Phase I Implementation

November 15, 1998 Begin Phase II Implementation

December 31, 1998 Complete Phase II Implementation

January 1, 1999 Begin Phase III Implementation

January 30, 1999 Complete Phase III Implementation

January 31, 1999 Begin Phase IV Implementation

March 1, 1999 Complete Phase [V Implementation

March 2, 1999 Begin Phase V Implementation

March 31, 1999 Complete Phase V Implementation



- AFFIDAVIT OF DOUGLAS W. MCDOUGAL

My name is Douglas W. McDougal. This affidavit is in support of BellSouth’s
petition to Extend Time for Implementation of Long Term Number Portability.

[ currently hold the position of Director, Intelligent Services Division, BellSouth

~ Telecommunications, Inc. (BST) and am responsible for project management of the
Long Term Number Portability project and chair the interdisciplinary LNP Directors
Steering Team. In these capacities, I have personal knowledge of the planning and
implementation activities associated with Advanced Intelligent Network Service
Control Points (AIN SCP), AIN Service Management System (AIN SMS), the LNP
Gateway Operations System (LSMS), and the Southeast Region Number Portability
Administration Center Service Management System (NPAC).

. On February 10, 1998, the Southeast Number Portability Administration Company,
L.L.C. gave notice of termination to our previous LNPA based on the vendor’s failure
to provide a stable platform to support number portability. On February 13, 1998, the
Southeast L.L.C. signed a contract for provision of NPAC functionality with the new
LNPA.

. The transition from the previous LNPA to the new LNPA initiates a significant work
effort within BellSouth Telecommunications. Our previous LNPA’s NPAC software
was built to NANC LNP software specification version 1.1. Consequently, our LNP
Gateway LSMS is built to NANC specification 1.1. Additionally, the interface
between our LSMS and the AIN SMS was built to NANC specification 1.1. The AIN
SMS manages the critical function of updating the AIN SCPs when a customer ports
their telephone number from BellSouth to another local telecommunications service
provider. A diagram showing the systems relationships is attached.

. The new LNPA is built to NANC specification 1.8, a full seven software releases
beyond the functionality of our previous LNPA and beyond the functionality of the
two BellSouth operations systems mentioned above, the LSMS and the AIN SMS.
Consequently, BellSouth must write detailed software requirements reflecting the
upgrades from seven software releases, develop the software and perform extensive
network integrity and reliability testing on two very complex operations systems.
Further, all of this work must be completed before NPAC certification can be
completed, which is a prerequisite for initiating Phase I of long term number
portability.

. A major milestones timeline associated with the NANC Release 1.8 work plan is
attached. This entire work plan is incremental to BellSouth as a result of the change
in LNPA vendors. The work actually began in mid-February with the building of the
LSMS to NPAC test system. We will begin our interoperability testing in March via
dial-up facilities to a vendor's laboratory in New Jersey. NANC 1.8 systems



engineering and software applications development are underway for both the LSMS
and the AIN SMS. Permanent T1 facilities to Chicago have been ordered with the
objective of starting turn-up testing by mid-May between our LSMS, with NANC 1.8
upgrades, and the Lockheed NPAC. Turn-up testing and debugging activities will
take approximately three months. We believe that this is the absolute minimum
interval necessary to ensure that BellSouth and CLEC network integrity and reliability
can be maintained. In the long term LNP database environment, it must be
remembered that call routing is dependent on the integrity of the data in the AIN SCP
database. The attached work plan takes BellSouth to final systems certification with
the LNPA by September 1, 1998. At that point, we will begin inter-industry testing
which will ensure that the long term LNP database process functions smoothly, from
the initial request to port a number, to the final call through test to the new local
service provider.

7. BellSouth systems engineering groups have investigated whether there are more
expeditious avenues for delivering certified LSMS functionality as opposed to our
current internal development plan. We believe that, at this juncture, introducing a
new platform into our very highly integrated systems environment is extremely
problematic. In addition to the interface to the LNPA NPAC, our LSMS interfaces to
the previously mentioned AIN SMS, the Service Order Control System (SOCS), the
Product and Services Information Management System (PSIMS) and the Customer
Revenue Information Systems (CRIS). This integrated approach facilitates accurate
information flow to and from the NPAC and expedites service order processing,
number porting and end user billing. We do not believe that any other product is as
robust as that which we are building. Further, we do not believe that the vendors of
the alternative products could possibly deliver the new interfaces to our legacy
systems within the timeframe necessary to test and debug them by September 1, 1998.
In conclusion, we believe that the attached work plan will deliver the highest quality
long term LNP database solution to market in the most expeditious manner.

FURTHER THE AFFIANT SAYETH NOT

e, MLO/Q

Douglas \i McDougal

Sworn to and subscribed to before me this
day of February, 1998

Notary Public

My commisston expires: 22 / 1—[ / Qg/
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AFFIDAVIT OF ELIZABETH G. CRAIG

My name is Elizabeth G. Craig. This affidavit is in support of BellSouth’s Petition to
Extend Time for Network Implementation.

I currently hold the position of Manager, Interconnection Services Local Carrier Service
Center Support (LCSC) with BellSouth Telecommunications, Inc. (BST). In this
capacity, I am responsible for overseeing the implementation of LNP in the BST Local
LCSC.

Specifically, BST has undertaken the following activities:

() Developed LNP training system software application to instruct LCSC on how
toprocess CLEC Requests for LNP

(2)  Ensured training system software application consistency with production
software

3) Ensured training system icon implementation on all LCSC terminals in Atlanta
and Birmingham

(49)  Provided LNP Simulator Software System for AIN SMS flows

(5)  Provided LNP Gateway Simulator System for Number Portability Administration
Center (NPAC) interface and messages

(6) Provided LNP Simulator System for Electronic Data Interchange (EDI) requests

(7D Purchased and installed hardware for Birmingham LCSC, Atlanta LCSC and
BellSouth Applied Technologies

8 Provided data and databases for training scenarios
) Developed training material for training system
(10) Developed training material for service order processing

I have personally supervised the above referenced activities and can verify that BellSouth
is striving to meet the Commission’s LNP implementation schedule.



FURTHER THE AFFIANT SAYETH NOT

Sworn to and subscribed to before me this
= day of January, 1998

;! 4 f i ",' / /«

[ SR . B
Notary Publi¢
My commission expires:
NANCY . WOODARD
Notary Public, Cebb County, Georgie

My Commissien Expires Aprit 2, 1998

Elizaéth G. Craig b

BellSouth Telecommunications, Inc.



AFFIDAVIT OF F. H. HERNDON, JR.

1. My name is F. H. Herndon, Jr. This affidavit is in support of BellSouth’s Petition to
Extend Time for Network Implementation.

2. I currently hold the position of Director with BellSouth Telecommunications, Inc. My
responsibilities as LNP Program Manager include overseeing the activities of the Program
Management Office of BellSouth Information Technology Organization (ITO).

3. The BellSouth ITO established the Program Management Office during 1997 for the
purpose of overseeing all activities required to implement LNP in BellSouth Operational Support
Systems. Five staff members were moved into the Program Office from May through September
of 1997. The Program Management Office serves as a focal point for the coordination and
implementation of system changes required to implement LNP. The Program Management
Office coordinated the project schedules of LNP-impacted systems to ensure their operational
readiness for BellSouth to implement LNP.

4. The Program Office oversaw the budgets and completion of 74 application release
installations across 65 different applications. LNP application development and installation
activities occurred over the entire 1997 period.

5. Additionally, the Program Office provided regular input to the various BellSouth
departments and officers on LNP status. Daily, weekly and monthly reports were produced to
provide management oversight of the LNP program to ensure LNP Program success. The
Program Office tracked 10 standard project milestones for the LNP affected applications.

6. Project teams were established across ITO to manage LNP specific application activities
including requirements management, application development, application installation and
support. The teams participated in LNP rollout sessions within [TO to communicate LNP
impacts and schedules.

7. I can attest to the validity of the above referenced activities. Furthermore, I can verify
that BellSouth is striving to meet guidelines of the Commission’s implementation schedule.



FURTHER THE AFFIANT SAYETH NOT

Lt

F. H. Herndon, Jr.
LNP Program Manager
BellSouth Telecommunications, Inc.

Sworn to and subscribed to before me this
o?.'ﬂ’uday of February, 1998

QoA cte K s

wary Public 4

My commission expires:

Notary Public, Futton County, Goolgla
My Commission Expires Jan. 24 1499




AFFIDAVIT OF SHERRY EATHERLY

1. My name is Sherry C. Eatherly. This affidavit is in support of BellSouth’s
Petition to Extend Time for Network Implementation.

2. I currently hold the position of Manager, Intelligent Services Division, BellSouth
Telecommunications, Inc. (BST). In this capacity I have personal knowledge of the
following BST long-term database method number portability (LNP) activities in the
Southeast NPAC region.

3. Service Control points (SCPs) are being installed to provide the LNP databases
for querying during call processing. BST will utilize 16 SCP pairs dedicated to LNP.

4. LNP application software must be installed and activated in these SCP pairs
before switches can activate querying. Software for LNP has been developed by BST
Science & Technology as follows: development of Release 1, which supports all switch
types in the Atlanta (Phase I) MSA was complete on May 31, 1997; software testing was
then conducted in the BellSouth Technology Assessment Center (BTAC) and approved
for load and activation in the first SCP pair on July 16, 1997. Release 2, which provides
additional support for switch types introduced in Phase Il MSAs, was complete on
October 10, 1997 and will load in SCPs beginning February 2, 1998. BellSouth will
complete installation and software load in all SCPs according to the Commission’s
current LNP Implementation Schedule. The status of BST SCPs to serve all Southeast
Region MSAs is as follows:

As of January 31, 1998, 100% of the Phase I SCP pairs were installed, and 75% have
been loaded with the required software. 100% of the Phase II SCP pairs were installed,
and 50% were loaded with the required software. 100% of the Phase III SCP pairs were
installed, and 33% were loaded with the required software. SCP Pairs for Phase IV will
be installed and software will be loaded by July 15. 1998, and for Phase V by October 15,
1998.

5. Translations must be performed in each switch in order to activate LNP software.
This work is followed by internal testing and activation of LNP querying. BellSouth will
activate querying in all 21 MSAs according to the Commission’s current LNP
Implementation schedule. As of January 31, 1998, 33 switches in the Atlanta area are
querying on nearly every intraMSA call. (These 33 switches represent 39% of
BellSouth’s Atlanta MSA switches, and 5% of the total number of BellSouth switches in
Phases [-V.) On a typical business day, 900,000 queries are being processed during the
busy hour and 10 million queries are being processed during the 24 hour period. The
remaining switches in the Atlanta MSA will activate querying by March 31, 1998.
Switches in Phase II — V MSAs will activate querying by May 15, June 30, September
30, and December 31, 1998.



FURTHER THE AFFIANT SAYETH NOT

oy (0 Catheniys

'Sherry C. Iﬁtherly U

Sworn to and subscribed to before me this
AL~ day of February, 1998

g g - _
/ i ‘J'}L,;ZA‘ ,J ’ ),/ LA C L 5 s
Notary Public

My commission expires:

Notary Public, A'abama, Stats at Large
My Commis=.z» ~ 2w 1 16-99
Bonded by Fi....zi1's Insurance

L Company of Newark, NJ



" AFFIDAVIT OF MICHAEL F. DONZE

1. My name is Michael F. Donze. This affidavit is in support of BeliSouth’s Petition to
Extend Time for Network Implementation.

2. I currently hold the position of Manager, Infrastructure Planning - Services & Technical
Solutions with BellSouth Telecommunications, Inc. (BST). In this capacity, 1 provide
infrastructure planning support for long-term database method number portability (LNP) switch
implementation within the BST network.

3. My department compiled the attached list of switches for which BellSouth requests an
extension. The list identifies each switch by eleven digit Common Language Location
Identification code (CLLI), wire center, state and metropolitan statistical area in which the
switch is located. To the best of my knowledge, the attached list is a true and accurate
identification of the particular switches for which an extension is requested.

4, Implementation of LNP in each end office switch requires vendor installation of switch
generic software, LNP software, plus switch processor hardware in those switches where the
projected LNP query volume would exhaust switch processor capacity. As of January 31, 1998,
the status of vendor installation activity was as follows:

Phase Number of End Number Percent
Office Switches | Vendor Complete | Vendor Complete

Phase I (Atlanta, GA) 84 84 100%
Phase II (Miami, FL; Fort 75 74 99%
Lauderdale, FL; Orlando, FL;

Tampa, FL)

Phase III (New Orleans, LA, 148 81 55%

Charlotte, NC; Greensboro, NC;
Nashville, TN)

Phase IV (Jacksonville, FL; 162 32 20%
West Palm Beach, FL,
Louisville, KY; Raleigh, NC;
Greenville, SC; Memphis, TN)

Phase V (Birmingham, AL; 115 6 5%
Mobile, AL; Baton Rouge, LA,
Charleston, SC; Columbia, SC;
Knoxville, TN)

Total 584 277 47%




FURTHER THE AFFIANT SAYETH NOT

Sworn to and subscribed to before me this

A4 day of Famuary, 1998 -

Fébru.a«uo

\"7['(),27/&'*“&/ ,é - %/%ZL.W

Michael F. Donze

Notary Public

My commission expires:

wama, State at LSI'QO
My Commisz.on cxpires 1-16-9
Bzmded by Firemen's Insurancd

b Company of Newark, NJ J

Notary Public, Ala

Manager, Infrastructure Planning - Services
& Technical Solutions
BellSouth Telecommunications, Inc.



CLLI
ACWOGAMASTE
ASTLGAMAS4F
ATLNGAAD6SF
ATLNGABH34F
ATLNGABUS4C
CHMBGAMA4SA
CHMBGAMARS?2
SMYRGAGPRS!
ATLNGABUDS2
ATLNGACD28F
ATLNGACS33A
ATLNGACS65C
ATLNGACSDS3
ATLNGAEL37C
ATLNGAEPS4A
ATLNGADLRS!
ATLNGAYPRS1
ATLNGAYRRS1
ATLNGAFP36F
ATLNGAGR24F
ATLNGAHR79E
ATLNGAIC29A
ATLNGALADS1
ATLNGAPP34A
ATLNGAPPDS2
ATLNGASSDS1
ATLNGAWD35F
ATLNGAWETSF
BWDNGAMARSI1
RPVLGAMASSC
CRTNGAMAS3C
CRVLGAMA38C
AIVLGAMAT77A
KGTNGAMA33A
CVINGAMT78C
SCCRGAMAJ4GE
DGVLGAMAY4F
DLLSGAES44A
FRBNGAEB96A
FYVLGASG46A
PLMTGAMA46C
GRFNGAMAZ2C
INBOGAMAA47F
HMPNGATW94A
LLBNGAMADSI
MCDNGAGS95A
MRRWGAMA9GF
MRTIGAEAYTF
MRTTGAMA42G
MRTTGACORS1
MRTTGADARSI
NWNNGAMA25C
SENOGAMAS9C
PTCYGAMA48C
PWSPGAASS4A
RSWLGAMADS1
RVDLGAMAS99A
SMYRGAMADSI1
SNMTGALRDS1
STBRGANH47C
TUKRGAMADS?2
VLRCGAES45A
TMPLGAMAS6A
WDSTGACR92E
GTVLGAMARS1
CMNGGAMAS8C

BellSouth MSA Switch List

Wire Center Name

ACWORTH MAIN
AUSTELL
ADAMSVILLE
BENHILL
BUCKHEAD
CHAMBLEE MAIN
CHAMBLEE MAIN
GALLERIA PARKWAY
BUCKHEAD
COLUMBIA DRIVE
COURTLAND ST.
COURTLAND ST
COURTLAND ST
EASTLAKE
EAST POINT
ATLNGADL (DELTA AIR EAST PT.)
ATLNGAYP (DELTA AIR EAST PT.)
ATLNGAYR (DELTA AIR EAST PT.)
FOREST PARK
GRESHAM
HOLLYWOOD RD
INDIAN CREEK
LAKEWOOD
PEACHIREE PLACE
PEACHTREE PLACE
SANDY SPRINGS
WOODLAND
WEST END
BOWDON MAINE
ROOPVILLE MAINE
CARROLLTON MAINE
CARTERSVILLE MAINE
ADAIRSVILLE MAINE
KINGSTON MAIN
COVINGTON MAINE
SOCIAL CIRCLE MAINE
DOUGLASVILLE MAIN
DALLAS ESS
FAIRBURN ESS
FAYETTEVILLE ESS
PALMETTO ESS
GRIFFIN MAINE
JONESBORO
HAMPTONESS
LILBURN
MCDONOUGH DMS
MORROW
MARIETTA EAST
MARIETTA MAIN
MARIETTA B1
MARIETTA L12
NEWNAN MAINE
SENOIA MAINE
PEACHTREE CITY
POWDER SPRINGS ESS
ROSWELL MAIN
RIVERDALE
SMYRNA
STONE MOUNTAIN
STOCKBRIDGE ESS
TUCKER
VILLA RICA MAINE
TEMPLE MAINE
WOODSTOCK ESS
GRANTVILLE MAINE
CUMMING MAINE

St

GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA
GA

MSA

ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA
ATLANTA



